

APSONIC Front End Implementation

Duration: Dec 22, 2025 - Jan 15, 2026

Framework: Next.js 16 + TypeScript + Tailwind

Animation: Framer Motion

Testing: Jest, RTL, Playwright

Step 1: Project Foundation & UI System

(Dec 22 – Dec 26)

Goal: Establish project foundation and reusable UI components

Set up Next.js 16 project with TypeScript

Configure Tailwind CSS (theme, fonts, colors)

Configure ESLint, Prettier, absolute imports

Implement global layout structure

Header

Footer

Sidebar

Build reusable UI components(Button, Card, Input, Loading/Spinner)

Implement navigation utilities

Logo component

Search component

Navigation menu

Verify responsive behavior (desktop & mobile)

Deliverable: Stable UI foundation with reusable components

Step 2: Core Pages & Features

(Dec 27 – Dec 31)

Goal: Build main product-facing pages

Tasks

Implement Homepage

Hero banner

Marketing sections

Implement Products page

Product grid

Filter UI

Empty / loading states

Implement Services page

Map integration

Location markers

Responsive layout

Validate routing & navigation flows

Ensure SEO basics (title, meta tags)

Deliverable: Fully navigable core pages

Step 3: Animation System & Motion Architecture

(Jan 1 – Jan 4)

Goal: Establish scalable animation architecture

Tasks

Install & configure Framer Motion

Create centralized animation system

lib/animations.ts (variants, transitions)

Implement page transition wrapper

Build scroll-triggered animation hook

Create AnimatedSection reusable component

Animate core UI components

Button (hover, tap)
Card (hover lift, fade-in)
Animate Product Grid
Staggered item entrance
Animate banner carousel transitions
Add dropdown & modal animations
Deliverable: Reusable and consistent animation system

Step 4: Advanced UX & Motion Polish
(Jan 5 – Jan 7)
Goal: Enhance UX with advanced motion & performance tuning
Tasks
Implement scroll reveal animations
Add parallax effects (hero, images)
Animate form inputs & validation states
Add loading & skeleton animations
Enable mobile gesture support
Optimize animation performance
Add reduced-motion accessibility support
Test animations across devices
Deliverable: Smooth, accessible, high-performance UX

Step 5: Testing & Quality Assurance
(Jan 8 – Jan 11)
Goal: Ensure stability through automated testing
Tasks
Set up Jest & React Testing Library
Configure coverage reporting
Write unit tests
Animation hooks
Button component
Input component
Card component
Loading component
Write integration tests
Product filtering flow
Store locator flow
Navigation flow
Language switching
Mobile menu behavior
Set up Playwright
Write E2E tests
Product discovery
Service locator
Form submission
Cross-browser coverage
Deliverable: Fully tested frontend with confidence coverage

Step 6: QA, Content Pages & Finalization
(Jan 12 – Jan 15)
Goal: Final polish, content completion, and delivery
Tasks
Perform manual QA
Fix all identified bugs
Accessibility audit (ARIA, contrast, keyboard nav)
Performance audit (Lighthouse)
Security review (XSS, headers)
Build About page

Build Contact page

Form validation

Submission handling

Animations

Final code cleanup & refactor

Bundle & image optimization

SEO optimization

Prepare production build

Deployment preparation

Write handoff documentation

Deliverable: Production-ready frontend + documentation